Exhibit – E  Project Schedule

	Milestone
	Target Milestone Date(s)

	Otter Tail Power RFP Publicly Posted
	07/23/2025


	Contractor Bid Proposals Due
	08/27/2025, 5:00 PM


	Otter Tail Power Bid Evaluation Process
	09/05/2025


	Contractor Notification of Bid Acceptance

	09/08/2025


	Contract Review and Signature(s)
	09/08/2025 to 09/19/2025


	Executed Agreement/Purchase Order
	09/22/2025


	Supplier Submits Drawings 100% to Owners
	Bidder to complete

	Owner Approves Drawings 100%
	Estimated 1 week turnaround


	Delivery 100% Steel Poles
	Bidder to complete



